

Mascoma Community Health Care, Inc Technology and Equipment Committee Report for April 10, 2017

Phase 1 Deliveries

Monday was delivery day for our McKesson and WB Mason Phase 1 purchases.

Blinds were delivered last week and installed over the weekend.

Reception furniture will be delivered shortly after they are built on April 17th.

Dental equipment delivery and install will be May 2-5.

Phase 1 Purchasing

More to order to complete Phase 1. We have a plan to complete the final purchasing now that the first round is installed. We needed to see some items in place before completing purchases.

Phase 2 Purchasing

We are exploring the further costs of radiography and other service lines. We hope to have information on this soon.

Electronic Health Records

We are continuing work with eCW to get our roll out completed and Donna is coordinating with them to begin the development of our templates.

There have been some recent snags that have caused us to re-examine our technology interfaces for staff. Sean is on top of these and we will make necessary changes to future technology purchases.

Next Steps

Complete Phase 1 purchases and deliveries.

Decisions will be made in collaboration with the Executive Committee on usage of remaining funds in the equipment loan in the coming months.